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Agenda 

ECS Integration and Test 

• Build-Thread Integration Test Plan 
• Integration and Test Schedule 
• Test Platforms 
• Tools 
• Test Data 

729-PP-001-001 TP-2




Test Documents & Home Page 

ECS Integration and Test Documents 
• 307/329-CD-004-001 Rel B SDPS Dev/Rel Plan for ECS Project 
• 307/329-CD-005-001 Rel B CSMS Dev/Rel Plan for ECS Project 
•	 319/402-CD-003-001 Rel B Segments/System Integration and Test Plan 

for the ECS Project 
• 403-CD-002-001 Rel B Verification Specification for the ECS Project 

Home Pages 
• IDR-B: http://edhs1.gsfc.nasa.gov/waisdata/toc/idrb_cdrtoc.html 
• Release B: http://newsroom.hitc.com/relmgt/open/RelsB/Docs.html 
• I&T-B: http://newsroom.gsfc.nasa.gov/relmgt/open/RelsB/I_and_T.html 
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Rel B SDPS/CSMS Test Objectives


•	 To verify ECS System Operations to Include: 
- Data Ingest and Validation 
- On-Demand Production 
- Accounting and Billing 
- Client/User System Access 
- LIM and DIM 
- SMC Security 
- Fault and Performance Management 
- System Operability 
- Multi-DAAC Planning and Scheduling 
- Management Logistics 
- Release A Regression Testing 
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Rel A vs. Rel B Functionality


Release A 
• N/A 
• Basic local management 
• Minimal processing 
•	 SMC capabilities are mainly 

performed manually 

• N/A 
• N/A 
•	 Inter-DAAC Planning and 

Scheduling 
• Simple data searches 

Release B 
• Account and Billing 
• LIM and DIM 
• On-Demand Production 
•	 SMC security, fault, and 

performance management are 
automated 

• Subsetting and Subsampling 
• Subscriptions 
•	 Multi-DAAC Planning and 

Scheduling 
•	 More complex data searches, i.e. 

coincident searches across data 
sets. 
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Build/Thread Methodology 

Build/Thread Methodology 
•	 Detailed description can be found in 319/402-CD-003-001 Rel B 

Segments/System Integration and Test Plan for the ECS Project 
•	 Builds and Threads are defined by examining operational concepts, 

Level 3 and Level 4 requirements and system design specifications. 
• The Thread/Build Diagram acts as the basis for definition of test cases. 
•	 Test cases provide the basis for development of detailed build and 

thread test procedures. 
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Release B System Build Plan 
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Proposed Release B 
Implementation Schedule 

Available in hard copy only. 
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Release B I&T Platform 

ECS Development Facility (EDF) Test Bed 
•­ Real-Time Integrated System (RITS) 

- Client Workstations 
- Test Manager 
- External Interface Simulators 
- DAAC Simulators 

•­ Mini-DAAC 
- Data Server 
- Planning and Data Processing 
- Local System Management (LSM) 
- System Monitoring and Coordination Center (SMC) 
- Ingest Server 
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Integrated Test Environment
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SI&T Tool Suite 
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Release B I&T Data Requirements


Data to support the following:


TRMM - CERES, LIS, VIRS, PR, TMI �

EOS AM-1 - ASTER, CERES, MISR, MODIS, MOPPIT�
Landsat 7 - ETM+�
FOO - COLOR�

ADEOS II - SeaWinds�
ALT RADAR - MR, DFA�

ACRIMSAT - ACRIM�
METEOR - SAGE III�
ERS-1&2 - SAR�

JERS-1 - SAR�
RADARSAT - SAR�
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Release B Test Data Needs 

Goals: 
•To work with the Science Office to determine the fidelity of the datasets 

- To identify characteristics, source and formats 

•Baseline target list of datasets before CDR 

- Work with the TDS working group (Dr. Reber) to define the target list 

•Need a good sampling of datasets by October 1996 

- Reuse test datasets from Release A testing 
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